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Over the course of the last two years DTS has undertaken various projects at the direction 
of both the TSB and the Services Committee of the TSB.  Project status is typically 
provided in response to a specific request or at key project milestones. 
 
The following matrix lists the DTS projects currently outstanding, actions previously taken 
by the TSB, current status, and next planned TSB update.  This project status matrix will be 
updated on a regular basis and provided as part of the TSB meeting materials. 
 
 

Project Last TSB Action Current Status Next Planned  
Update 

Benchmarking DTS 
Rates 
 

3/07 - Approved 
Statement of Work 
 

8/07 - Contract 
Awarded 

12/07 - Results of 
Network Rate 
Benchmarking 
 

Disaster Preparedness 
 

3/07 - Approved 
Operational Recovery 
Between Data Center 
Mainframe Platforms 
 

8/07 - FSR approved 
by DOF 

 
-- 

Portal eServices 
 

3/07 - Approved 
Concept 
 

RFP Submitted to 
DGS 

-- 

Statewide Network 
Planning 
 

2/07 - Services 
Committee Approved 
Planning Framework 
 

9/07 - RFP Released  12/07 - Consultant 
Presentation on 
Industry Trends 
 

Shared Services Plan 
 

1/07 - Approved 
Statement of Work  

Project Temporarily 
On Hold 
 

-- 

Statewide Email 
 

6/07 - Email Rate 
Proposal and 
Adoption 
Assumptions  
 

Project Underway Report on Progress in 
Meeting Adoption 
Assumptions 
Quarterly 
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